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CCR No.  95-0786 Logged Date 10 /11 /95 Rev. - Request Type CCR

Priority Routine X Urgent Emergency Affected Release A & B Change Class

Title (description)Training Plan for the ECS Project  (Revision 1)

Documents Affected
622-CD-001-002, Training Plan for the ECS Project (Revision
1 )

Source Nos (RID, NCR, etc.) or Tech
Reference

RTM Change Start New Baseline

Problem
DID-622 (CDRL 128) is due to GSFC on 11/9/95.

Proposed Solution
 Place DID-622 (number 622-CD-001-002) under configuration control.

Impact Analysis:
Organizations Affected: BOO Contracts ESO X FOS X M&O  X

QA X Rel. A  X Rel. B X Rel. Ir1 MRS SMO X Subconts X

Other

Cost: None X Small Medium Large
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None Other

Additional LOC Man-Months

Materials

Originator  Eric Downes (Signed) E. Downes     10/11/95
Signature Date

Office  M&O Stan Dunn (Signed)  S. Dunn     10/12/95
Signature Date

Disposition Approved Approved w/Comment X Forward Disapproved

Comments:

Training Table to be completed.

CCB Chairperson (Signed)     R.E. Clinard        10/26/95
Signature Date
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